
TUCSON DISTRICT

04/07/2006DATA DATE:

APRIL 2006



The contents of this report for this month (Data Date:                      ) are as follows:
           
          Projects Added
          Projects Deleted
          Projects Rescheduled
          Design Projects without Construction
          Projects which Failed to Advertise
          The main body of the report. This section contains projects arranged by “Bid Ready” date. Planned Bid Advertisement date is noted above 
the comments for each project. The projects without customized schedules are listed as “Projects in the Process of Being Scheduled.”   Projects 
that are to be constructed by other agencies are listed in the section that follows.
          Index This section is sorted by route and begining mile post. 
 

If you need further assistance, have any questions, comments or concerns, or need a hardcopy of the report, please feel free to call us at:  (602) 
712-7678.
          
          
PROGRAM AND PROJECT MANAGEMENT TEAM 

ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION

HIGHWAYS

TO:        ALL USERS OF THE ACTIVE PROJECT STATUS REPORT. 
FROM:  PROGRAM AND PROJECT MANAGEMENT SECTION (PPMS)

http://www.azdot.gov/Highways/ppms
This information is also available on ADOT’s Internet @:

04/07/2006

APRIL 2006

04/21/2006PUBLISHED DATE:

b1757
Line



“A/C”  Actual or Current. If a date appears in the report with an “A” to its right, the date is an actual date. If an 
“A” is not present, then the date is the current working view.
 
Bid Ready- Bid package ready date (Normally, at least 1 month prior to the planned advertisment date)

ACTIVE PROJECT STATUS REPORT
GLOSSARY

COG -                              Council of Governments
 
CPS ID -                           Four-character key field used by the critical path scheduling system to identify a project 

Data Date -                      Reflects the status of activities and PRB actions as of the date. Bid Advertisements 
 
 
Date PRB Shifted -          Month and year in which the project was last moved (mm/yy) Date is shown below the 'Bid Shift Arrow'
 
Env Clr  -                          Environmental Clearance

IGA -                                 InterGovernmental Agreement

JPA -                                Joint Project Agreement

Kick-off -                           Project Kick-off team meeting

Map/Srv -                          Mapping and Survey

AP  Apache GH Graham MO Mohave SC Santa Cruz
CH Cochise GI Gila NA Navajo SW Statewide
CN Coconino LA La Paz PM Pima YU Yuma
GE Greenlee MA Maricopa PN Pinal YV Yavapai

County Abbreviations:

are as of the end of the month.



ACTIVE PROJECT STATUS REPORT
GLOSSARY
(continued)

MP / BMP -                       Mile Post / Beginning Mile Post
 
OSD -                                Optimum Start for Design. This is the latest date on which the design process should begin.

PDC -                                Pre-Design Completion
 
Planned B/A -                   Planned Bid Award Date

Planned St I – IV              Planned dates for design stages I through IV as determined by the original customized 
 

Program Cost -                 The programmed project cost in dollars including construction engineering.

R/W Clr -                          Right-of-Way Clearance

RTE -                                Route

T/C pl -                             Traffic Control Plans complete

TBD -                                To Be Determined

U/R Clr -                            Utilities and Railroad Clearance

Val Analysis -                    Value Analysis

X->Y                                  X – The number of times the project has moved since its original inclusion in the
                                                    
                                   
                                          Y – The number of months the project has moved from the original schedule date.

schedule dates.

5-Year Program.



RESOURCE ALLOCATION CODES
100 SYSTEM PRESERVATION 200 SYSTEM MANAGEMENT 300 SYSTEM IMPROVEMENT

110 PAVEMENT PRESERVATION 210 DEVELOPMENT SUPPORT 310 MINOR CAPACITY/ SPOT IMPROVEMENTS
111 STATEWIDE PAVEMENT PRES 211 DESIGN SUPPORT 311 DISTRICT MINOR PROJECTS
112 STATEWIDE MINOR PAVEMENT PRES 212 UTILITIES SUPPORT 312 TRAFFIC SIGNALS
113 PREVENTATIVE MAINTENANCE 213 RIGHT OF WAY SUPPORT 313 DISTRICT FORCE ACCOUNT

214 ENVIRONMENTAL SUPPORT
120 BRIDGE PRESERVATION 215 PLANNING SUPPORT 320 ROADSIDE FACILITIES IMPROVEMENTS
121 EMERGENCY REPAIRS 216 BRIDGE SUPPORT 321 STATE PARKS ROADS
122 MINOR UPGRADES 217 CONTRACT AUDITING 322 NEW REST AREAS
123 SCOUR RETROFIT 218 PRIMAVERA SUPPORT 323 NEW LANDSCAPING
124 SEISMIC RETROFIT 324 SCENIC, HISTORIC & TOURIST SIGNS
125 BRIDGE REPLACEMENT & REHAB 220 OPERATING SUPPORT 325 STATEWIDE ENHANCEMENT PROJECTS
126 BRIDGE INSPECTION & INVENTORY 221 TRAINING

222 WORK ZONE SAFETY 330 MAJOR CAPACITY/OPERATIONAL
130 SAFETY PROGRAM 223 OUTDOOR ADVERTISING CONTROL 331 SPOT CAPACITY & OPERATIONAL
131 BLUNT END GUARDRAIL REPLACEMENT 224 COMMUNITY RELATIONS SUPPORT 332 TRAFFIC INTERCHANGE PROGRAM
132 HAZARD ELIMINATION PROGRAM 225 PRIVATIZATION SUPPORT 333 CLIMBING/PASSING LANE PROGRAM
133 ROCKFALL CONTAINMENT 226 SIB CAPITALIZATION 334 ROUTE TURNBACK PROJECTS
134 HIGHWAY RAIL CROSSINGS 227 RISK MANAGEMENT INDEMNIFICATION 335 ITS PROGRAM

228 PROFESSIONAL & OUTSIDE SERVICES
140 PUBLIC TRANSIT 229 PARTNERING SUPPORT 340 CORRIDOR IMPROVEMENTS
141 PUBLIC TRANSIT SUPPORT 236 FEDERAL TAX EVASION PROGRAM 341 CORRIDOR IMPROVEMENTS

150 ROADSIDE FACILITIES 230 PROGRAM OPERATING CONTINGENCIES
151 REST AREA REHABILITATION 231 DESIGN MODIFICATIONS CONTINGENCY
152 LANDSCAPING REHABILITATION 232 GENERAL CONTINGENCY

233 EMERGENCY PROJECTS CONTINGENCY
160 OPERATIONAL FACILITIES 234 PROGRAM COST ADJUSTMENTS
161 SIGNAL WAREHOUSE & RPM’S 235 RIGHT OF WAY ACQUISITION
162 PORT OF ENTRY
163 MECHANICAL, HARDWARE, SOFTWARE
164 SIGN REHABILITATION
165 EMERGENCY REPAIR PROJECTS



FY 2006

TUCSON DISTRICT ADVERTISED PROJECTS

RESOURCE 
CODE #'S CPSID RTE MPCO TRACS PROJECT NAME TYPE OF WORK

PROGRAM 
COST (K)

ACTUAL 
BID DATE

MV1F    19B SC H613701C JCT SR189  MARIPOSA RD - JCT I-19 3" MILL + 2.5"  ARAC $2,900  2.9111 03/24/2006123

AR1G   287 PN H635401C JCT 87 - SR 79 3" AC & ARFC $3,137135.3111 12/12/2005

NL1F   347 PN H615301C LOUIS JHNSN RD-AK-CHN GOV CNT RR 3" + ACFC $2,432164.9111 11/30/2005

HG1G    19 PM H659501C I-19, MP 59.70 - MP 60.01 MILL & REPLACE ARFC $912 59.0112 02/21/2006

DF1H   999 SW H679401C ADOT TUCSON DISTRICT SIGHT DISTANCE IMPROVEMENT $70  0.0132 10/04/2005

RP1B   386 PM H378401C KITT PEAK ROAD ROCKFALL CONTAINMENT $1,450  8.0133 11/07/2005

BN1F    19B SC H605101C DOE ST TO BAFFERT DR, NOGALES SDEWLKS, LNDSCP, SCOUR, RTRFIT $1,200  1.7325 10/17/2005123



CPS
ID: RTE: CO: TRACS:

PROJECT NUMBER:
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROJECT COST:
MP:

PROJECTS ADDED THIS MONTH

COMMENTS: (in thousands) BID READY: 



CPS
ID:

RTE: CO: TRACS:
PROJECT NUMBER: PROJECT NAME:

TYPE OF WORK:
PROJECT MANAGER:PROGRAM COST:

MP:

PROJECTS DELETED THIS MONTH

COMMENTS:
ORIGINAL  
BID DATE:



CPS
ID:

RTE: CO: TRACS:
PROJECT NUMBER: PROJECT NAME:

TYPE OF WORK:
PROJECT MANAGER:PROGRAM COST:

MP:

PROJECTS RESCHEDULED THIS MONTH

COMMENTS: TO:FROM:
RESCHEDULED:

BID READY: 

T

MV1F
  19B SC H613701C

STP -B19-A(003)A JCT SR189  MARIPOSA RD - JCT I-19
3" MILL + 2.5"  ARAC
PROJ MGR: MISHLER     PH: 712-8678      $2,900

  2.9
PROJECT ADVERTISED FOR 
BID.                                                                    
                                                                          

                              

MAR 06
T

TBD FY 06

* NOTE~ Bid Ready dates can remain the same, 
while the Bid Advertisement dates change.



CPS
ID:

RTE: CO: TRACS:
PROJECT NUMBER: PROJCT NAME:

TYPE OF WORK:
PROJECT MANAGER:

MP:

DESIGN WITHOUT CORRESPONDING CONSTRUCTION

COMMENTS:
 FISCAL 
YEAR:DISTRICT:

FUNDING START

DIST DESIGN BUDGET:

T

EL1G    10 PM
ORANGE GROVE - RUTHRAUFF
DESIGN
PROJ MGR: MAUCHER  PH:520-620-5429   

250.0
T 0920

T $1,800

QG1C    19 SC H5127S1D
COUNTRY CLUB RD TO RUBY ROAD
DESIGN FRONTAGE RD
PROJ MGR: WILSON  PH: 520-620-5426      

  4.9
T 0620

T $500

AR1E    82 SC
PATAGONIA LAKE (SONOITA CREEK)
DESIGN
PROJ MGR: MA          PH: 712-6660      

  0.0
T 0720

T $225

GY1H    86 PM
WEST OF KITT PEAK, PHASE III
DESIGN (ROADWAY WIDENING)
PROJ MGR: WILSON  PH: 520-620-5426      

141.4
T 1020

T $600



CPS
ID: RTE: CO: TRACS:

PROJECT NUMBER:
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROGRAM COST:
MP:

PROJECTS TO BE CONSTRUCTED BY OTHER AGENCIES

COMMENTS: FY:(in thousands)

FISCAL YEAR: 0620

KW1E
   19 PM H589101C

CONTINENTAL ROAD TI
REALIGN SB FRONTAGE ROAD (PIMA
PROJ MGR: MAUCHER  PH:520-620-5429   

$600
 39.1

This project is being designed and 
constructed by Pima County.  Draft JPA is 
being reviewed.

06

T

XU1G
   79 PN H676601C

SR 79B, MP 133.51
CONSTRUCT DRAINAGE IMPROVEMENT

$30
133.5

06

T



CPSID: DISTRICT: FEDERAL ID #: PROJECTPROJECT NAME:

TYPE OF WORK:

PROGRAM COST:

MP: TRACS #:ROUTE: CO: RESOURCE CODES:

*ACTIVE PROJECT STATUS REPORT - DESIGN*

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

TUCSON DISTRICT

MANAGER: 

BW1G T

   10 193.0PN
STOREY RD UP & SUNLAND GIN RD

REMOVE AND REPLACE SLOPE

$0

STEPHEN WILSON

520-620-5426

BID ADVERTISEMENT:  TBD 06 DISTRICT MINOR

GM1H T

   10 212.0PN
PICACHO OP TO PICACHO PEAK TI

WIDEN ROADWAY

$11,575
H653001C

LAUREL PARKER

520-620-5430341

BID ADVERTISEMENT:  TBD 10

EJ1G T

   10 219.0PM
PICACHO PEAK TI - RED ROCK UP

CONSTRUCT ROADWAY WIDENING

$14,240

LAUREL PARKER

520-620-5430341

BID ADVERTISEMENT:  TBD 09

PZ1C T 010-D      

   10 226.5PN
RED ROCK UP - PINAL AIR PARK ROAD

CONSTRUCT ROADWAY WIDENING

$14,800

LAUREL PARKER

520-620-5430341

BID ADVERTISEMENT:  TBD 08

GJ1H T

   10 232.0PM
PINAL AIR PARK RD - MARANA TI

RECONSTRUCT ROADWAY

$5,000

LAUREL PARKER

520-620-5430341

BID ADVERTISEMENT:  TBD 10

ZZ1F T

   10 232.4PM
PINAL AIR PARK ROAD - MARANA TI

CONSTRUCT WIDENING & STRUCTURE

$13,305
H458203C

LAUREL PARKER

520-620-5430342

BID ADVERTISEMENT:  TBD 06

VC1E T 010-D      

   10 236.0PM
I-10, TWIN PEAKS (LINDA VISTA TI)

CST TI (PER LETTER OF INTENT)

$28,000

LAUREL PARKER

520-620-5430341

BID ADVERTISEMENT:  TBD 06 PROJECT WILL BE MOVED TO FY07.

BB1G T

   10 247.4PM
CORTARO ROAD TI

CONSTRUCT NEWTI

$8,206

LARRY MAUCHER

520-620-5429341

BID ADVERTISEMENT:  TBD 10 PAG MAY LOWER THE PRIORITY ON THIS 
PROJECT BECAUSE OF THE UPCOMING 
LINDA VISTA TI.



CPSID: DISTRICT: FEDERAL ID #: PROJECTPROJECT NAME:

TYPE OF WORK:

PROGRAM COST:

MP: TRACS #:ROUTE: CO: RESOURCE CODES:

*ACTIVE PROJECT STATUS REPORT - DESIGN*

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

TUCSON DISTRICT

MANAGER: 

PJ1F T 010-D      

   10 248.0PM
INA ROAD TI

RECONSTRUCT TI & MAINLINE

$16,000

LARRY MAUCHER

520-620-5429342

BID ADVERTISEMENT:  TBD 08

KS1E T 010-4(171) 

   10 249.3PM
INA ROAD - SUNSET ROAD

LANDSCAPE EB & WB FRONTAGE RDS

$1,755
H303803C

LARRY MAUCHER

520-620-5429323

BID ADVERTISEMENT:  TBD 07 HAS BEEN COMBINED WITH SUNSET TO 
RUTHRAUFF. MOVED TO FY 07

EL1G T

   10 250.0PM
ORANGE GROVE - RUTHRAUFF

DESIGN

$1,800

LARRY MAUCHER

520-620-5429

BID ADVERTISEMENT:  DESIGN 09

KT1E T 010-4(172) 

   10 251.8PM
SUNSET ROAD - RUTHRAUFF ROAD

LANDSCAPE EB & WB FRONTAGE RDS

$595
H303804C

LARRY MAUCHER

520-620-5429323

BID ADVERTISEMENT:  TBD 07 HAS BEEN COMBINED WITH INA TO SUNSET 
LANDSCAPING. MOVED TO FY 07

EM1G T

   10 252.8PM
RUTHRAUFF RD - PRINCE RD

CONST MAINLINE WIDENING  8 LN

$35,000
H624101C

LAUREL PARKER

520-620-5430

BID ADVERTISEMENT:  JUL 08 FUNDING:  FY 09 $21,000, FY10 $14,000

YW1F T

   10 254.3PM
PRINCE ROAD - 29TH STREET

RECONSTRUCT & WIDEN ROADWAY

$124,413
H643401C

LARRY MAUCHER

520-620-5429342

BID ADVERTISEMENT:  JAN 06

VB1E T 010-E      

   10 260.0PM
I-10 / I-19 (FMS, PHASE 2)

EXTEND ITS ALONG I-10 & I-19

$7,000
H640401C

FARZANA YASMIN

602-712-8328335

BID ADVERTISEMENT:  TBD 08 CONSULTANT RECEIVED THE NOTICE TO 
PROCEED ON 4/17/06.

EN1G T

   10 260.0PM
I-10 / I-19 TI

CONSTRUCT LANDSCAPING

$6,000

LARRY MAUCHER

520-620-5429

BID ADVERTISEMENT:  TBD 10 LANDSCAPING WAS DESIGNED 
PREVIOUSLY UNDER ORIGINAL DESIGN 
CONTRACT. CONSULTANT IS CURRENTLY 
DEVELOPING A MASTER PLAN FOR THE 
INTERCHANGE ROW.



CPSID: DISTRICT: FEDERAL ID #: PROJECTPROJECT NAME:

TYPE OF WORK:

PROGRAM COST:

MP: TRACS #:ROUTE: CO: RESOURCE CODES:

*ACTIVE PROJECT STATUS REPORT - DESIGN*

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

TUCSON DISTRICT

MANAGER: 

OP1E T 010-E(008)A

   10 261.0PM
6TH AVE TI

SIDEWALKS AND ARTISTIC FENCING

$350
H634801C

NATALIE CLARK

520-620-5428325

BID ADVERTISEMENT:  APR 06 CITY OF TUCSON WILL ADMINISTER THE 
ARTWORK FABRICATION AND 
INSTALLATION.  STATE WILL ADVERTISE FY 
07 (JULY OR AUGUST)

AE1G T 019-A(012) 

   19   0.0SC
INTERNATIONAL BORDER - JCT B-19

RR(4"TL,2"PL)& 2"AC & 1/2 ARFC

$7,199
H636701C

DOUG SMITH

602-712-8482111

BID ADVERTISEMENT:  TBD 07

QG1C T 019-A      

   19   4.9SC
COUNTRY CLUB RD TO RUBY ROAD

DESIGN FRONTAGE RD

$500

STEPHEN WILSON

520-620-5426331

BID ADVERTISEMENT:  DESIGN 06 PA COMPLETED IN AUGUST, 2005.

EO1G T

   19  34.0PM
CANOA TI - CONTINENTAL TI

CONST ROADWAY (NB FRONTAGE RD)

$1,000

STEPHEN WILSON

520-620-5426341

BID ADVERTISEMENT:  TBD 09 PROPOSED FUNDING UNCERTAIN FOR THIS 
PROJECT.

KW1E T 019-A      

   19  39.1PM
CONTINENTAL ROAD TI

REALIGN SB FRONTAGE ROAD (PIMA

$600
H589101C

LARRY MAUCHER

520-620-5429331 311

BID ADVERTISEMENT:  IGA 06 THIS PROJECT IS BEING DESIGNED AND 
CONSTRUCTED BY PIMA COUNTY.  DRAFT 
JPA IS BEING REVIEWED.

QK1C T

   19  58.7PM
VALENCIA RD - AJO WAY (JCT SR 86)

WIDEN ROADWAY

$11,500
H510501C

LARRY MAUCHER

520-620-5429342

BID ADVERTISEMENT:  TBD 07 DCR AND EA UNDERWAY

EP1G T

   19  58.7PM
VALENCIA - AJO WAY (SR 86) PH II

CONST MAINLINE RECONSTRUCTION

$9,000

LARRY MAUCHER

520-620-5429341

BID ADVERTISEMENT:  TBD 09 DCR AND EA UNDERWAY.

EQ1G T

   19  60.6PM
IRVINGTON RD TI

RECONSTRUCT TI

$16,000

LARRY MAUCHER

520-620-5429341

BID ADVERTISEMENT:  TBD 10 PAG MAY MOVE THIS PROJECT HIGHER ON 
THEIR PRIORITY LIST.



CPSID: DISTRICT: FEDERAL ID #: PROJECTPROJECT NAME:

TYPE OF WORK:

PROGRAM COST:

MP: TRACS #:ROUTE: CO: RESOURCE CODES:

*ACTIVE PROJECT STATUS REPORT - DESIGN*

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

TUCSON DISTRICT

MANAGER: 

MV1F T STP -B19-A(003)

   19B   2.9SC
JCT SR189  MARIPOSA RD - JCT I-19

3" MILL + 2.5"  ARAC

$2,900
H613701C

STEVE MISHLER

602-712-8678111 123

BID ADVERTISEMENT:  MAR 06

EN1E T 077-A      

   77  77.5PM
CALLE CONCORDIA - TANGERINE RD

WIDEN TO 6 LANES

$9,000
H545901C

LAUREL PARKER

520-620-5430331 341

BID ADVERTISEMENT:  APR 06

ER1G T

   77  82.0PM
TANGERINE RD - PINAL C.L. PH II

CONST ROADWAY WIDENING- 6 LANE

$3,000

STEPHEN WILSON

520-620-5426342

BID ADVERTISEMENT:  TBD 09

AY1G T 077-A      

   77  82.0PM
TANGERINE RD-PINAL CO LINE, PH 1

CST RDWY WIDENING TO 6 LANES

$4,562

STEPHEN WILSON

520-620-5426342

BID ADVERTISEMENT:  TBD 08

JD1H T

   79 124.0PN
SR 79 ORACLE JCT - FLORENCE HWY

EXTEND RCB CULVERTS

STEPHEN WILSON

520-620-5426

BID ADVERTISEMENT:  TBD 06 DISTRICT MINOR

CD1F T

   79 127.4PN
JCT SR 79 & CACTUS

LEFT TURN LANE

$0
H608301C

PAUL SULLIVAN

602-712-7468311

BID ADVERTISEMENT:  TBD 06 DISTRICT MINOR.  STAGE V PLANS HAVE 
BEEN SENT OUT FOR REVIEW.  
CONSULTANT IS WORKING ON FINAL PLANS.

XU1G T B79-A-501  

   79 133.5PN
SR 79B, MP 133.51

CONSTRUCT DRAINAGE IMPROVEMENT

$30
H676601C

 BID ADVERTISEMENT:  IGA 06

AR1E T

   82   0.0SC
PATAGONIA LAKE (SONOITA CREEK)

DESIGN

$225

EVELYN MA

602-712-6660321

BID ADVERTISEMENT:  DESIGN 07 NO DESIGN FUNDING WILL BE AVAILABLE 
UNTIL JULY 1, 2006.



CPSID: DISTRICT: FEDERAL ID #: PROJECTPROJECT NAME:

TYPE OF WORK:

PROGRAM COST:

MP: TRACS #:ROUTE: CO: RESOURCE CODES:

*ACTIVE PROJECT STATUS REPORT - DESIGN*

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

TUCSON DISTRICT

MANAGER: 

EE1F T

   82  38.0SC
SR 82, MP 38 - 39.5

SLOPE FLATTENING

$0
H598701C

STEPHEN WILSON

520-620-5426311

BID ADVERTISEMENT:  TBD 10 DISTRICT MINOR. MODIFYING STAGE IV 
PLANS TO SHOW ADDITIONAL R/W AT 
HEADWATER POOLS FOR FIVE CULVERTS.

GX1H T

   83  44.0PM
HILTON RANCH RD - 5 MILES SOUTH

DESIGN & CNSTRCT RWAY WIDENING

$7,000

STEPHEN WILSON

520-620-5426341

BID ADVERTISEMENT:  TBD 10

DM1H T

   84 172.5PN
SR 84 @ GUINN DRIVE

INTERSECTION IMPROVEMENTS

$0

STEPHEN WILSON

520-620-5426

BID ADVERTISEMENT:  FEB 07 DISTRICT MINOR

HJ1G T 085-A(004)A

   85  40.6PM
SAHUARO - RASMUSSEN

CONSTRUCT SIDEWALK

$522
H660301C

NATALIE CLARK

520-620-5428325

BID ADVERTISEMENT:  TBD 06

CF1G T

   86 112.0PM
TOWN OF SELLS

CONSTRUCT ROADWAY WIDENING

$7,475
H649101C

STEPHEN WILSON

520-620-5426331 342

BID ADVERTISEMENT:  TBD 06

QY1C T

   86 133.3PM
E OF KITT PEAK (SR 386 - MP 140.8

CONSTRUCT ROADWAY WIDENING

$7,920

STEPHEN WILSON

520-620-5426341

BID ADVERTISEMENT:  TBD 08

ES1G T

   86 137.1PM
MP 137.1 TO SR 386 (KITT PEAK)

WIDEN ROADWAY TO 40'

$5,700

STEPHEN WILSON

520-620-5426341

BID ADVERTISEMENT:  TBD 09

GY1H T

   86 141.4PM
WEST OF KITT PEAK, PHASE III

DESIGN (ROADWAY WIDENING)

$600

STEPHEN WILSON

520-620-5426

BID ADVERTISEMENT:  DESIGN 10



CPSID: DISTRICT: FEDERAL ID #: PROJECTPROJECT NAME:

TYPE OF WORK:

PROGRAM COST:

MP: TRACS #:ROUTE: CO: RESOURCE CODES:

*ACTIVE PROJECT STATUS REPORT - DESIGN*

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

TUCSON DISTRICT

MANAGER: 

RV1E T 085-B      

   86 145.6PM
MP 145.6 - BRAWLEY WASH

EXTEND BOX CULVERTS

$1,029
H543401C

RAY LEON

602-712-7712311

BID ADVERTISEMENT:  TBD 07 PROJECT ON HOLD UNTIL DISTRICT 
DETERMINES IF CULVERT EXTENSION 
WORK WILL BE ADDED TO AN UPCOMING 
PAVEMENT PRESERVATION PROJECT.

AZ1G T 086-A      

   86 159.5PM
VALENCIA ROAD - KINNEY ROAD

CST ROADWAY WIDENING TO 4 LNS

$12,600

STEPHEN WILSON

520-620-5426342

BID ADVERTISEMENT:  TBD 08 A PRE-SCOPING MEETING WAS HELD WITH 
THE TUCSON DISTRICT ON MAY 26, 2005.

DR1F T

  189   0.1SC
SR 189 @ MP 0.095

DRAINAGE IMPROVEMENTS

$0

STEPHEN WILSON

520-620-5426

BID ADVERTISEMENT:  NOV 06 DISTRICT MINOR

DH1G T 189-A(005)X

  189   0.1SC
MARIPOSA PORT OF ENTRY, NOGALAS

CONST PARKING & RD IMPROVEMENT

$3,279
H528205C

DAVE MELLGREN

602-712-8629162

BID ADVERTISEMENT:  TBD 07 PRELIMINARY DESIGN IS UNDERWAY.

JC1H T

  286  20.0PM
SR 286 SASABE - ROBLES RANCH HWY

REPAIR AT LW WATER CROSSINGSH690701C

STEPHEN WILSON

520-620-5426311

BID ADVERTISEMENT:  TBD 06 DISTRICT MINOR

DT1F T

  287 122.4PN
SR 287 & ELEVEN MILE CORNOR RD

INTERSECTION IMPROVEMENTS

$0
H608201C

PAUL SULLIVAN

602-712-7468325

BID ADVERTISEMENT:  TBD 06 DISTRICT MINOR.  PROJECT IS READY TO 
BID.  IGA IS APPROVED BY  PINAL COUNTY 
BOARD.  NEED FUNDING FROM HES.



INDEX

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION

*INDEX SORTED BY ROUTE AND MILEPOST*



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION

*INDEX SORTED BY ROUTE AND MILEPOST*

BID READY TYPE OF WORKPROJECT NAMETRACS # PROJECT #MPCORTECPS ID FISCAL YR

T
BW1G    10 PN STOREY RD UP & SUNLAND GIN RD REMOVE AND REPLACE SLOPE193.0 0620TBD  FY 06

GM1H    10 PN H653001C PICACHO OP TO PICACHO PEAK TI WIDEN ROADWAY212.0 1020TBD  FY 10

EJ1G    10 PM PICACHO PEAK TI - RED ROCK UP CONSTRUCT ROADWAY WIDENING219.0 0920TBD  FY 09

PZ1C    10 PN RED ROCK UP - PINAL AIR PARK ROAD CONSTRUCT ROADWAY WIDENING226.5 0820TBD  FY 08

GJ1H    10 PM PINAL AIR PARK RD - MARANA TI RECONSTRUCT ROADWAY232.0 1020TBD  FY 10

ZZ1F    10 PM H458203C PINAL AIR PARK ROAD - MARANA TI CONSTRUCT WIDENING & STRUCTURE232.4 0620TBD  FY 06

VC1E    10 PM I-10, TWIN PEAKS (LINDA VISTA TI) CST TI (PER LETTER OF INTENT)236.0 0620TBD  FY 06

BB1G    10 PM CORTARO ROAD TI CONSTRUCT NEWTI247.4 1020TBD  FY 10

PJ1F    10 PM INA ROAD TI RECONSTRUCT TI & MAINLINE248.0 0820TBD  FY 08

KS1E    10 PM H303803C INA ROAD - SUNSET ROAD LANDSCAPE EB & WB FRONTAGE RDS249.3 0720TBD  FY 07

EL1G    10 PM ORANGE GROVE - RUTHRAUFF DESIGN250.0 0920DESIGN  FY 09

KT1E    10 PM H303804C SUNSET ROAD - RUTHRAUFF ROAD LANDSCAPE EB & WB FRONTAGE RDS251.8 0720TBD  FY 07

EM1G    10 PM H624101C RUTHRAUFF RD - PRINCE RD CONST MAINLINE WIDENING  8 LN252.8 0920JUN 08

YW1F    10 PM H643401C PRINCE ROAD - 29TH STREET RECONSTRUCT & WIDEN ROADWAY254.3 0620DEC 05

EN1G    10 PM I-10 / I-19 TI CONSTRUCT LANDSCAPING260.0 1020TBD  FY 10

VB1E    10 PM H640401C I-10 / I-19 (FMS, PHASE 2) EXTEND ITS ALONG I-10 & I-19260.0 0820TBD  FY 08

OP1E    10 PM H634801C 6TH AVE TI SIDEWALKS AND ARTISTIC FENCING261.0 0620MAR 06

AE1G    19 SC H636701C INTERNATIONAL BORDER - JCT B-19 RR(4"TL,2"PL)& 2"AC & 1/2 ARFC  0.0 0720TBD  FY 07

QG1C    19 SC COUNTRY CLUB RD TO RUBY ROAD DESIGN FRONTAGE RD  4.9 0620DESIGN  FY 06

EO1G    19 PM CANOA TI - CONTINENTAL TI CONST ROADWAY (NB FRONTAGE RD) 34.0 0920TBD  FY 09

KW1E    19 PM H589101C CONTINENTAL ROAD TI REALIGN SB FRONTAGE ROAD (PIMA 39.1 0620IGA  FY 06

EP1G    19 PM VALENCIA - AJO WAY (SR 86) PH II CONST MAINLINE RECONSTRUCTION 58.7 0920TBD  FY 09

QK1C    19 PM H510501C VALENCIA RD - AJO WAY (JCT SR 86) WIDEN ROADWAY 58.7 0720TBD  FY 07

EQ1G    19 PM IRVINGTON RD TI RECONSTRUCT TI 60.6 1020TBD  FY 10

MV1F    19B SC H613701C JCT SR189  MARIPOSA RD - JCT I-19 3" MILL + 2.5"  ARAC  2.9 06STP -B19-A(003)A 20MAR 06

EN1E    77 PM H545901C CALLE CONCORDIA - TANGERINE RD WIDEN TO 6 LANES 77.5 0620MAR 06
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AY1G    77 PM TANGERINE RD-PINAL CO LINE, PH 1 CST RDWY WIDENING TO 6 LANES 82.0 0820TBD  FY 08

ER1G    77 PM TANGERINE RD - PINAL C.L. PH II CONST ROADWAY WIDENING- 6 LANE 82.0 0920TBD  FY 09

JD1H    79 PN SR 79 ORACLE JCT - FLORENCE HWY EXTEND RCB CULVERTS124.0 0620TBD  FY 06

CD1F    79 PN H608301C JCT SR 79 & CACTUS LEFT TURN LANE127.4 0620TBD  FY 06

XU1G    79 PN H676601C SR 79B, MP 133.51 CONSTRUCT DRAINAGE IMPROVEMENT133.5 0620IGA  FY 06

AR1E    82 SC PATAGONIA LAKE (SONOITA CREEK) DESIGN  0.0 0720DESIGN  FY 07

EE1F    82 SC H598701C SR 82, MP 38 - 39.5 SLOPE FLATTENING 38.0 1020TBD  FY 10

GX1H    83 PM HILTON RANCH RD - 5 MILES SOUTH DESIGN & CNSTRCT RWAY WIDENING 44.0 1020TBD  FY 10

DM1H    84 PN SR 84 @ GUINN DRIVE INTERSECTION IMPROVEMENTS172.5 0720JAN 07

HJ1G    85 PM H660301C SAHUARO - RASMUSSEN CONSTRUCT SIDEWALK 40.6 0620TBD  FY 06

CF1G    86 PM H649101C TOWN OF SELLS CONSTRUCT ROADWAY WIDENING112.0 0620TBD  FY 06

QY1C    86 PM E OF KITT PEAK (SR 386 - MP 140.8 CONSTRUCT ROADWAY WIDENING133.3 0820TBD  FY 08

ES1G    86 PM MP 137.1 TO SR 386 (KITT PEAK) WIDEN ROADWAY TO 40'137.1 0920TBD  FY 09

GY1H    86 PM WEST OF KITT PEAK, PHASE III DESIGN (ROADWAY WIDENING)141.4 1020DESIGN  FY 10

RV1E    86 PM H543401C MP 145.6 - BRAWLEY WASH EXTEND BOX CULVERTS145.6 0720TBD  FY 07

AZ1G    86 PM VALENCIA ROAD - KINNEY ROAD CST ROADWAY WIDENING TO 4 LNS159.5 0820TBD  FY 08

DR1F   189 SC SR 189 @ MP 0.095 DRAINAGE IMPROVEMENTS  0.1 0720OCT 06

DH1G   189 SC H528205C MARIPOSA PORT OF ENTRY, NOGALAS CONST PARKING & RD IMPROVEMENT  0.1 0720TBD  FY 07

JC1H   286 PM H690701C SR 286 SASABE - ROBLES RANCH HWY REPAIR AT LW WATER CROSSINGS 20.0 0620TBD  FY 06

DT1F   287 PN H608201C SR 287 & ELEVEN MILE CORNOR RD INTERSECTION IMPROVEMENTS122.4 0620TBD  FY 06



          http://www.azdot  . .gov/Highways/ppms/


